Washington Stata
Department of Transportation

SR 125/Plaza Way - Intersection Improvements

Project Information Project Milestones

PIN: 512502C As of Date: August 2020 Milestone Original Date Current Date Status
Region: South Central Regional Admin: T. Trepanier - T
Project Definition Complete Q2 2017 Q2 2017 On Schedule
State Route: SR 125
Current Status: Pre-Construction Legislative Districts: 16 Preliminary Engineering Start Q32017 Q32017 On Schedule
Project Description Environmental Complete Q2 2019 Q2 2019 On Schedule
The intersection at SR 125 and Plaza Way experiences congestion due to heavy vehicle traffic. Right of Way Complete Q3 2020 Q3 2020 On Schedule
This project will construct a roundabout or other improvements to improve traffic flow and reduce ,
the risk of collisions Contract Advertisement Q4 2020 Q4 2020 On Schedule
Operationally Complete Q4 2021 Q4 2021 On Schedule
Project Cost Summary ($ in Thousands)
Leg. Initial Current Leg. Current Approved
Project Status Budget Budget Cost
Preliminary Engineering $0 $1,000 $1,000
Right of Way $0 $303 $303
Construction $0 $4,166 $4,166
Total $0 $5,469 $5,469
Project Funding Summary - Current Approved Cost ($ in Thousands)
Pre-
Existing
Project Phase Nickel TPA Funds CWA Other Total
Prelim Engineering $0 $0 $0 $1,000 $1,000
Right of Way $0 $0 $0 $303 $303
Construction $0 $0 $1,780 $2,386 $4,166
Total $0 $0 $1,780 | $3,689 $5,469

Project Web Site: https://www.wsdot.wa.gov/projects/sr125/plaza-way/home
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